
SauqetArea 2 Sites Group

May 10th, 2002

Mr. Mike Ribordy
U.S. EPA - Region 3
77 West: Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

RE: Sauget Area 2 Deliver by Overnight Mail

Dear Mike:

Attached is the Sauget Area 2 Sites Group monthly report: for Sauget Area 2,
as required under section 2.4 of our Administrative Order by Consent. If you.
have any questions, please call.

Sincerely,

Steven D. Smith
Project Coordinator

cc: Sandra Bron - Illinois EPA
Kevin de la Bruere - U.S. Fish. & Wildlife
Mike Henry - Illinois Department of Natural Resources
Peter Barrett - CH2M Hill
SA2SGFile



SAUGET SITES - AREA 2
MONTHLY PROGRESS REPORT

For April 2002

Key Actions on the Support Sampling Plan
Previous_Actions

The SA2SG submitted the proposed six volumes Support Sampling Plan
(SSP) to the agencies on February 21st, 2001,
April 5 t h, 2001 the SA2SG received comments on the Support Sampling
Plan (SSP) fromEPA, EPA's consultant CH2M Hill, Illinois EPA, and U.S.
Fish & Wildlife,
The SA2SG received corrected comments from the U.S. Fish & Wildlife on
April 10th, 2001.
On April 19th and April 20th the SA2SG met with EPA, EPA's consultant:
CH2M Hill, Illinois EPA, and U.S. Fish & Wildlife to discuss the SSP
comments. Significant progress was made toward resolving outstanding
issues. The EPA set the date for the SSP re-submittal for May 25th, 2001.

The SA2SG prepared and submitted a revised set of SSP documents on May
25th, 2001.

On June 20th, 2001 comments on Revision 1 of the SSP were received from.
EPA, Illinois EPA, U.S. Fish & 'Wildlife, and CH2M Hill. The EPA advised
that additional comments on the QAP'P might be forthcoming.

On July 17, 2001 comments on Revision 1 of the SSP were received from.
Mr. Jim Chapman, EPA.

On July 27th, additional comments on Revision 1 of the SSP were received
from. CH2M Hill, as well as comments from EPA Chemist Richard Byvik.



A. meeting was held between EPA, CH2IVI Hill, and the S.A2SG on August
2nd, 2001 to discuss the above comments. Several issues were resolved and
US EPA agreed to follow-up on some outstanding issues.

On September 9, 2001, the SA2SG submitted the Addendums and revisions
to the work plans reflecting the scope changes agreed to since the previous
SSP submittal as well as comments from the three laboratories responding
to Mr. Richard Byvik's comments,

On October 5, the SA2SG received preliminary comments on the first
revision to the QAPP from USEPA.

Comments on the Ecological Risk Assessment Work Plan were received
from USEPA on October 5th.
A conference call was held on October 9th between the USEPA, and
contractors for the SA2SG to discuss various SOP and laboratory issues.
Progress was made on several issues,

On October 28th, the SA2SG submitted a revised Ecological Risk
Assessment in response to the previous USEPA comments,

USEPA approved parts of the SSP on October 29th, 2001. These portions
of the SSP pertained to the field sampling work planned for Site Q.

On October 30th, the SA2SG received additional comments fromlEPA on
the SSP, and additional comments from USEPA on the Ecological Risk
Assessment 'Work Plan.
On November 5th, the SA2SG began field activities at Site Q to conduct soil
gas samples, soil VOC and SVOC samples, soil XRF samples, and the
magnetometer survey (collectively the Site Q Screening Survey).
Throughout the course of the Site Q Screening Survey, USEPA oversight
was provided by CH2M Hill personnel Peter Barrel:!:, Ning Li, and Julie
Mottin

On November 6th, the SA2SG received additional comments from USEPA
on the Hydrologic SOP's.



On November 7th, the SA2SG submitted responses to the USEPA comments
on the Hydrologic SOP's.
USEPA approved the SA2SG responses to comments on the Hydrologic
SOP son Novembers*.
On November 19th, the SA2SG received additional comments from, the
USEPA and IEPA regarding the revised RI/FS Support Sampling Plan
submitted September 10, 2001.
On November 20th, the Site Q screening assessment was completed for the
properties for which the landowners have granted the SA2SG access.
On November 29th, the SA2SG held a technical committee meeting to
discuss the USEPA and IEPA comments; to the September 10, 2001,, revised
RI/FS Support: Sampling Plan.
During December, the S A2SG consultant began data evaluation of the Site
Q Screening Survey results..

On December 18th, the SA.2SG responded to the various comments received
from USEPA on November 19th, 2001. Also a revised Ecological Risk
Assessment Work Plan was submitted for agency review.

On December 21, 2001, a Draft Focused Feasibility Study was submitted to
the EPA, looking at the feasibility of an Interim Groundwater Remedy.

The results of the Site Q sampling were submitted to the EPA on February
1, 2002. This package of information included the original data plus 16 Dot
Maps summarizing the results of the analysis. Drawings showing the
proposed trenching locations for each of the five sites were also included,

A meeting was held on March 7 th, 2002 with all parties to discuss the
remaining SSP issues. Conceptual agreement was reached on the location
and number of sampling points, subject to further review by Illinois EPA..
The SA2SG was asked to put together a revised map showing all sampling
locations, and to begin revising and updating the SSP documents.



The SA2SG revised the sampling locations map to reflect changes made
during the March 7th meeting. This map was submitted, on March 20th,
2002."
A revised Focused. Feasibility Study was submitted to the EPA on March
31 s t , 2002. This document (prepared by Solutia) is considering the
feasibility of an interim groundwater remedy.

ABril_2QQ2
A conference call was held on April 24th between the SA2SG Technical
Committee, the EPA, Illinois EPA, and respective consultants to discuss the
concept of using the Aquatic Ecological Risk Assessment (completed by
Solutia) for the SA2SG RI/FS. The SA2SG will prepare a specific sampling
proposal, to the agencies for their review.

Data Submittal
No data was submitted this month,

Actions or Plans Scheduled for Next Month
The S.A2SG is preparing; a sampling proposal specifying the proposed
sampling locations and analysis for sediment sampling in the Mississippi.
River,

Work will continue to resolve property access issues,



Sauget Area 2 Sites Group

May 9th, 2002

Mr. Mike Ribordy
U.S. EPA - Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois, 60604-3590

RJE: Sauget Area 2 Sites Deliver by Overnight Mail

Dear Mike:
As we discussed by phone, I am asking for your concurrence that the IDW waste pad and.
the roll-off area to the south of the pad for the Sauget Sites Area 2 Sampling Work will be
considered part of the CERCLA project, regulated by CERCLA and not RCRA.
While we will attempt to remove all waste as promptly as possible, I do expect it to take
at least 6 to 8 months to get the waste sampled, analyzed, bids received, contracts
negotiated, and the waste removed.
We request your written confirmation of the above for our files, so that it is clear that this
area is not regulated under the WGK Plant's RCRA program. If you are in agreement,
please sign and return this letter. Any questions please call.

Sincerely,

Steven D. Smith
Project Coordinator
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